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MEMORANDUM

To: Ms. Sharon Newlon REF. NO.:  042192-03
FrROM: Garth Daley/ko/73 DATE: January 31, 2007
C.C. RRG/ Clayton Site Technical Committee

P. Harvey

R. Shepherd

B. Schloessler

M. Sivek
RE: Status Report # 15 for the Resource Recovery Group/Clayton Chemical Company Site

This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and
its designated On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII, Condition 19.a.
of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
Resource Recovery Group/Clayton Chemical Soils (RRG/Clayton) Site dated October 28, 2005. The
reporting period for this fifteenth Monthly Status Report is December 25, 2006, through January 26, 2007.

EFFECTIVE DATE

On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the RRG/Clayton Site Potentially
Responsible Party Group (the Respondents), received the AOC. In accordance with Section XXVIII,
Condition 76 of the AOC, this date represented the Effective Date for the AOC and started the compliance
time clock for the Removal Action. Status Report # 14 was submitted to U.S. EPA on December 30, 2006.

1.0 COMPLETED ACTIVITIES

1.1 PRE-MOBILIZATION, MOBILIZATION AND
REMOVAL ACTIVITIES COMPLETED TO DATE

Activities completed during the reporting period centered on determining the completeness of the chemical
oxidation process for the mixed waste (Resources Conservation and Recovery Act [RCRA] and Toxic
Substance Control Act [TSCA]) soils that have been generated from excavation activities, collecting soil
samples as needed to facilitate material disposal or soil treatment effectiveness, and determining the most
appropriate disposal management options for the non-soil materials remaining at the RRG/Clayton Site.
Additional details of the completed tasks are provided for review in this report.
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A weekly summary of activities appears below:

e During the week of December 25, 2006 (December 25 - December 30, 2006), the primary activities that
were completed centered on CRA’s attempts to arrange for the off-Site disposal of Site wastes and to
arrange for receipt of the analytical results from the samples collected following the chemical oxidation
processing of the remaining stockpile soils at the Site. No actual field activities were performed during
the week primarily because of the Christmas Holidays. CRA did receive analytical results for the
sample collected from the EZ 4 Loading Dock soils on December 20, 2006. However, these results,
which were received on December 27, 2006, simply confirmed that the soils were characteristically
ignitable. It should also be noted that The Respondents submitted Status Report # 14 to U.S. EPA on
December 30, 2006;

e The primary activities completed during the week of January 1, 2007 involved arranging for waste
shipment/disposal, as well as data acquisition. On January 1, 2007, The Respondents submitted Status
Report # 14 to U.S. EPA and OSC Kevin Turner via electronic mail. Similarly to the previous week, no
personnel mobilized to the Site as the lack of soil analysis made it impractical to schedule on Site
activities;

e For the week of January 8, 2007, the primary focus of Site-related activities involved trying to determine
the eventual disposal facilities for the remaining on Site, non-soil wastes and obtaining the analytical
reports from the December 19, 2006 soil sampling event. CRA received copies of the results from four
(4) of the eleven samples on January 11, 2007. The results showed that the samples in question, samples
25R2 through 28R2, all had concentrations of volatile organic compounds (VOCs) below the applicable
hazardous waste standards. Also, on January 12, 2007, CRA was informed by EQ that, despite
evaluating the available analytical results for the eleven samples using two (2) different criteria (TCLP
concentrations and applying the “10 x rule” to total analyte concentrations), four samples still could not
be approved for waste disposal acceptance. As such, CRA and EQ preliminarily selected January 17,
2007 as the date to re-sample the treated soils;

e The only activities performed at the Site during the week of January 15, 2007 were completed on
Wednesday, January 17, 2007. These activities involved the collection of soil samples from the treated
Stockpile # 4/4B materials (batches 22 - 32) and the collection of a composite soil sample from the EZ 4
Loading Dock materials in order to facilitate material disposal through the Veolia facility network. CRA
received the complete set of analytical results for the December 19, 2006 post-treatment soil samples
from EQ on Monday, January 15, 2007. The data confirmed that seven of the eleven samples had
elevated concentrations of VOCs, specifically Tetrachloroethene (PCE), which precluded the material
from being accepted into the EQ Wayne Disposal facility. CRA also received the analytical results from
EQ’s evaluation of the samples against the Land Disposal Restriction (LDR) Alternative Soil Treatment
Standards. Using the alternative compliance criteria which allows hazardous materials to be accepted
for disposal if the concentration(s) of the hazardous constituents are less the ten times the Universal
Treatment Standards (UTS) presented in Title 40 of the Code of Federal Regulations (40 CFR), Section
468.48. Using this alternate evaluation criteria, commonly termed the ten times (10 x) rule, it was
determined that the samples collected from batches 24, 30, 31 and 32 were still unqualified to be
disposed of at the EQ Wayne facility. The primary off Site activity performed during the week centered
on CRA’s continued attempt to determine the most practical/applicable disposal facilities for the
remaining non-soil wastes; and

e From January 22 through 26, 2007, CRA continued its waste disposal scheduling activities. CRA also
was provided with the analytical results from the January 17, 2007, post-treatment soil samples by EQ
on January 26, 2007. A review of the analytical results showed that the samples all had VOC
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concentrations below the applicable hazardous waste standards, and as such, should be approved for
disposal at the EQ Wayne facility.

Additional details of the completed activities, including Site maps, are provided in the form of the Weekly
Summary Reports that are included as Appendices to this report. Those reports are presented as follows:
Appendix A - Weekly Summary of Site Activities for December 25 -29, 2006; Appendix B - Weekly
Summary of Site Activities for January 1- 5, 2007; Appendix C - Weekly Summary of Site Activities for
January 8 - 12, 2006; Appendix D - Weekly Summary of Site Activities for January 15 - 19, 2007, and
Appendix E - Weekly Summary of Site Activities for January 22 - 26, 2007.

1.2 SAMPLING AND ANALYSIS

Severn Trent Laboratories (STL) of St. Louis, Missouri replaced RTI Laboratories of Livonia, Michigan (RTI)
as the laboratory of record for the Removal Action under request by the Respondents. This request was
approved by OSC Turner on April 20, 2006.

During the reporting period, a 4-aliquot composite sample was collected from each of the batches of treated
Stockpile #4 /4B soils on January 17, 2007 (batches 22 - 32). These eleven samples were used to create three
(3) composite samples which were submitted to the EQ Wayne laboratory for TCLP VOC analysis on
January 18, 2007. A soil sample was also collected from the EZ 4 Loading Dock soils on January 17, 2007.
This sample was created by combining material from eight discrete locations within the soil mass, and was
collected for the purpose of completing the waste profiling process for material acceptance.

A variety of analytical results were received during the reporting period. On December 27, 2006, CRA
received the analytical results of a confirmatory sample that was collected from the EZ 4 Loading Dock
materials on December 20, 2006. The sample was submitted to TEK-Lab, Inc. of Collinsville, Illinois for
ignitability analysis, and the sample result confirmed that the soils in the loading dock were
characteristically hazardous for ignitability. A copy of that analytical report is included as Appendix F of
this report. CRA received a partial report of the analytical results for the December 19, 2006, soil samples
from EQ on January 11, 2006, and then received the complete report on January 15, 2007. A copy of the
comprehensive data package is presented in Appendix G. As stated previously, EQ reanalyzed the soil
samples from the December 19, 2006, sample event in an attempt to determine if the material was
acceptable under the alternate criteria presented in the LDR regulations of 40 CFR 468. EQ retested the
samples for the presence of total VOCs and polychlorinated biphenyls (PCBs). Using the generated data, in
conjunction with the previously generated Toxicity Characteristic Leaching Procedure (TCLP) sample
results, it was determined that the soils from seven of the eleven remaining batches of treated soils could be
disposed of at the EQ Wayne facility with additional treatment. Copies of these analytical results are
provided as Appendix H for review. EQ also provided CRA with the analytical results from the January 17,
2007, post-treatment soil samples on January 26, 2007. These results are included as Appendix I of this
report.

1.3 REMOVAL ACTION WORK

Several actions have been undertaken towards completing the Removal Action at the RRG/ Clayton
Chemical Site during the reporting period. An outline of the completed actions was discussed above in
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Section 1.1 of this report. Additional details of the activities performed are presented in the Weekly
Activity Summaries included as Appendices A through E of this report.

2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS

No significant technical problems were encountered during the reporting period. With the exception of
weather-related delays, no additional problems or issues are anticipated for the upcoming period.

3.0 ANALYTICAL DATA GENERATED/RECEIVED

As described in Section 1.2, several samples were collected during the reporting period. Copies of the
analytical results for these samples are included for review. The results from the sample submitted to
TEK-Lab is enclosed as Appendix F, while the analytical reports for the samples submitted to EQ Wayne
laboratory are provided as Appendices G, H and I.

4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD

4.1 SITE PLANS

During the upcoming reporting period (January 29, 2007, through February 23, 2007), the following
activities are anticipated:

e The shipment and disposal of the remaining treated Stockpile # 4/4B soils will be completed;

e The shipment of all other materials (EZ 4 loading dock soils and drummed wastes) for off Site disposal
will be completed;

e Miscellaneous Site cleanup activities will be completed, as needed, based on the progress of the
remaining removal activities and weather conditions; and
e Site restoration activities, weather permitting, will be initiated.

4.2 SAMPLING AND ANALYSIS

During the upcoming reporting period, additional material characterization samples may be collected to
facilitate waste disposal activities. Personnel from EQ will collect or supervise the collection of the samples,
which will be submitted to either STL St. Louis or TEK-Lab for analysis. The samples will be analyzed for
the presence of various waste characterization parameters. These samples will be collected and analyzed
for disposal characterization in accordance with typical industry practices and standards.

4.3 REMOVAL ACTION WORK

Among the activities expected to be performed and/or completed during the upcoming report period are
the assembly of hazardous and non-hazardous wastes, soil management activities, waste characterization
and disposal activities. An anticipated schedule for these activities appears below.
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5.0 ANTICIPATED SCHEDULE

Activity Duration Expected Start Date
Install Stormwater Control Measures As needed/ongoing January 29, 2007
Continue Characterization of Drummed Wastes Ongoing/30 days January 29, 2007
Continue Assembly of Site Wastes For
Offsite Shipment Ongoing/30 days January 29, 2007
Continue Technical Design, and Construction

Scheduling of Proposed Land(fill Cap Ongoing/30 days January 29, 2007
Arrange For Transportation and Disposal of

EZ 4 Loading Dock Materials/ Wastes Ongoing/30 days January 29, 2007
Complete Shipment/Disposal of Treated Soils 1 week January 29, 2007
Initiate Site Restoration Activities Ongoing/30 days January 29, 2007
Submit Status Report # 16 1 day February 28, 2007

Attachments
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APPENDIX A

WEEKLY SUMMARY OF SITE ACTIVITIES FOR DECEMBER 25 - 29, 2006
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MEMORANDUM

To: RRG/Clayton Chemical Site Technical Committee REF.NO.:  042192-03
FrROM: Garth Daley/ko/68 DATE: January 31, 2007
C.C. Sharon Newlon

P. Harvey

R. Shepherd

B. Schloessler

M. Sivek
RE: Weekly Summary Of Site Activities For December 25 - 29, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the fifty-sixth week (the period December 25 through December 29, 2006) is presented below.

Date Tasks

Activity

Dec. 25, 2006 Mobilization Activities

No activities due to Christmas Holiday

Project Coordination

No activity due to Christmas Holiday

Site Preparation

No activity due to Christmas Holiday

Asbestos Abatement

No activity due to Christmas Holiday. Abatement
activities were completed on 12/13/05 and the
removed ACM was shipped off site on 02/08/06

Characterization/Disposal

AST Sampling/Cleaning No activity due to Christmas Holiday
Removal
Drum No activity due to Christmas Holiday

Piping Draining/Disconnection

No activity due to Christmas Holiday. To date
roughly 3,920" of piping have been removed and
shipped off site

Process Equipment
Decommissioning

No activity due to Christmas Holiday. The removal
of process equipment from the Site was completed
on March 14, 2006

Soil Sampling/Excavation

No activity due to Christmas Holiday

Miscellaneous

No activity due to Christmas Holiday
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Date

Tasks

Activity

Dec. 26, 2006

Mobilization Activities

No activity

Project Coordination

No activity

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off site on February 8, 2006

AST Sampling/Cleaning No activity
Removal
Drum No activity

Characterization/Disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off site

Process Equipment

No activity. The removal of process equipment

Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity
Miscellaneous No activity

Dec. 27, 2006

Mobilization Activities

No on activity due to delay in generation of the
analytical results from the December 19, 2006,
sampling of the treated soils at the Site

Project Coordination

No on Site START presence due to no scheduled on
Site activity

Site Preparation

No on Site activity

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off site on February 8, 2006

AST Sampling/Cleaning No on Site activity

Removal

Drum No on Site activity. CRA continues discussion with

Characterization/Disposal

Waste Management (WM) regarding the disposal of
drums of non-hazardous materials from the Site at
the Milam landfill facility

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped offsite

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No on Site activity. CRA continues its attempts to
obtain analytical results from EQ for the December
19, 2006, soil sampling event (post-treated chemical
oxidation soils)
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Date Tasks

Activity

Dec. 27, 2006 Miscellaneous

CRA receives analytical results from TEK-Lab, Inc.
of Collinsville, IL about the ignitability
confirmatory sample from the EZ 4 Loading Dock
soils. CRA continues discussions with Veolia
regarding the removal and disposal of the EZ 4
Loading Dock soils

Dec. 28, 2006 Mobilization Activities

No on Site activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off site on February 8, 2006

AST Sampling/Cleaning No on Site activity

Removal

Drum No on Site activity. CRA continues discussion with

WM regarding the disposal of drums of
non-hazardous materials from the Site at the Milam
landfill facility

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No on Site activity. CRA continues its attempts to
obtain analytical results from EQ for the December
19, 2006, soil sampling event (post-treated chemical
oxidation soils)

Miscellaneous

CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils

Dec. 29, 2006 Mobilization Activities

No on Site activities

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off site on February 8, 2006

AST Sampling/Cleaning No on Site activity

Removal

Drum No on Site activity. CRA continues discussion with

WM regarding the disposal of drums of
non-hazardous materials from the Site at the Milam
landfill facility
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Date Tasks

Activity

Dec. 29, 2006 Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No on Site activity. CRA continues its attempts to
obtain analytical results from EQ for the December
19, 2006, soil sampling event (post-treated chemical
oxidation soils)

Miscellaneous

CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9933 or 708-203-8672), Marcia Sivek (773-380-9933 or 312-402-1776) or Phil Harvey (773-380-9933)

for clarification.

Attachment
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APPENDIX B

WEEKLY SUMMARY OF SITE ACTIVITIES FOR JANUARY 1 - 5, 2007
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8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
Telephone: (773) 380-9933  Fax: (773) 380-6421
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MEMORANDUM

To: RRG/Clayton Chemical Site Technical Committee REF.NO.:  042192-03
FrROM: Garth Daley/ko/69 DATE: January 31, 2007
C.C. Sharon Newlon

P. Harvey

R. Shepherd

B. Schloessler

M. Sivek
RE: Weekly Summary Of Site Activities For January 1 - 5, 2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the fifty-seventh week (the period January 1 through January 5, 2007) is presented below.

Date Tasks

Activity

January 1, 2007 Mobilization Activities

No activity due to New Year’s Day Holiday

Project Coordination

No on Site START presence due to New Year’s Day
Holiday. The Respondents submitted Status Report
#14 to U.S. EPA via electronic mail

Site Preparation

No activity due

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off site on February 8, 2006

AST Sampling/Cleaning No activity due to New Year’s Day Holiday

Removal

Drum No activity due to New Year’s Day Holiday

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off site

Process Equipment

No activity. The removal of process equipment

Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity due to New Year’s Day Holiday
Miscellaneous No activity due to New Year’s Day Holiday

Mobilization Activities

No on Site activity
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Date Tasks Activity
January 2, 2007 Project Coordination No on Site START presence due to no scheduled on
Site activities

Site Preparation No on Site activity

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off site on February 8, 2006

AST Sampling/Cleaning No on Site activity

Removal

Drum No on Site activity. CRA continues discussion with

Characterization/Disposal Waste Management (WM) regarding the disposal of
drums of non-hazardous materials from the Site at
the Milam landfill facility

Piping Draining/Disconnection | No on Site activity. To date roughly 3,920 of piping
have been removed and shipped off site

Process Equipment No activity. The removal of process equipment

Decommissioning from the Site was completed on March 14, 2006

Soil Sampling/Excavation No on Site activity. CRA continues its attempts to
obtain analytical results from EQ for the December
19, 2006, soil sampling event (post-treated chemical
oxidation soils)

Miscellaneous CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils

January 3, 2007 Mobilization Activities No on Site activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off site on February 8, 2006

AST Sampling/Cleaning No activity

Removal

Drum No activity. CRA continues discussion with WM

regarding the disposal of drums of non-hazardous
materials from the Site at the Milam landfill facility

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped offsite

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No on Site activity. CRA continues its attempts to
obtain analytical results from EQ for the December
19, 2006, soil sampling event (post-treated chemical
oxidation soils)
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Date Tasks Activity
January 3, 2007 Miscellaneous CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils
January 4, 2007 Mobilization Activities No activity

Project Coordination No on Site START presence due to no scheduled on
Site activities

Site Preparation No activity

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off site on February 8, 2006

AST Sampling/Cleaning No on Site activity. CRA contacted Veolia about the

Removal disposal of 2 drums of waste material from the
former tank 3 and submitted available analytical
data for review

Drum No on Site activity. CRA continues discussion with

Characterization/Disposal WM regarding the disposal of drums of
non-hazardous materials from the Site at the Milam
landfill facility

Piping Draining/Disconnection | No activity. To date roughly 3,920" of piping have
been removed and shipped off site

Process Equipment No activity. The removal of process equipment

Decommissioning from the Site was completed on March 14, 2006

Soil Sampling/Excavation No on Site activity. CRA continues its attempts to
obtain analytical results from EQ for the December
19, 2006, soil sampling event (post-treated chemical
oxidation soils)

Miscellaneous CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils

January 5, 2007 Mobilization Activities No activity

Project Coordination No on Site START presence due to no scheduled on
Site activities

Site Preparation No activity

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off site on February 8, 2006

AST Sampling/Cleaning No on Site activity. CRA continues discussion with

Removal Veolia regarding the disposal of drums of tank 3
contents

Drum No on Site activity. CRA continues discussion with

Characterization/Disposal WM regarding the disposal of drums of
non-hazardous materials from the Site at the Milam
landfill facility

Piping Draining/Disconnection | No activity. To date roughly 3,920" of piping have
been removed and shipped off site
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Date Tasks Activity
January 5, 2007 Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No on Site activity. CRA continues its attempts to

obtain analytical results from EQ for the December
19, 2006, soil sampling event (post-treated chemical
oxidation soils)

Miscellaneous CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9933 or 708-203-8672), Marcia Sivek (773-380-9933 or 312-402-1776) or Phil Harvey (773-380-9933)
for clarification.

Attachment
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APPENDIX C

WEEKLY SUMMARY OF SITE ACTIVITIES FOR JANUARY 8 - 12, 2007
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MEMORANDUM

To: RRG/Clayton Chemical Site Technical Committee REF.NO.:  042192-03
FrROM: Garth Daley/ko/70 DATE: January 31, 2007
C.C. Sharon Newlon

P. Harvey

R. Shepherd

B. Schloessler

M. Sivek
RE: Weekly Summary Of Site Activities For January 8 - 12, 2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the fifty-eighth week (the period January 8 through January 12, 2007) is presented below.

Date Tasks

Activity

January 8, 2007 Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off site on February 8, 2006

AST Sampling/Cleaning No on Site activity. CRA continues discussion with

Removal Veolia regarding the disposal of drums of tank 3
contents

Drum No on Site activity. CRA continues discussion with

Waste Management (WM) regarding the disposal of
drums of non-hazardous materials from the Site at
the Milam landfill facility

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006
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Date Tasks Activity
January 8, 2007 Soil Sampling/Excavation No on Site activity. CRA continues its attempts to
obtain analytical results from EQ for the December
19, 2006, soil sampling event (post-treated chemical
oxidation soils)

Miscellaneous CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils

January 9, 2007 Mobilization Activities No activity

Project Coordination No on Site START presence due to no scheduled on
Site activities. The Respondents submitted the
Drum Building Loading Dock proposal to U.S.
EPA/OSC Kevin Turner

Site Preparation No activity

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off site on February 8, 2006

AST Sampling/Cleaning No on Site activity. CRA continues discussion with

Removal Veolia regarding the disposal of drums of tank 3
contents

Drum No on Site activity. CRA continues discussion with

Characterization/Disposal WM regarding the disposal of drums of
non-hazardous materials from the Site at the Milam
landfill facility

Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped off site

Process Equipment No activity. The removal of process equipment

Decommissioning from the Site was completed on March 14, 2006

Soil Sampling/Excavation No on Site activity. CRA continues its attempts to
obtain analytical results from EQ for the December
19, 2006, soil sampling event (post-treated chemical
oxidation soils)

Miscellaneous CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils

January 10,2007 | Mobilization Activities No activity

Project Coordination No on Site START presence due to no scheduled on
Site activities

Site Preparation No activity

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off site on February 8, 2006
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Date Tasks Activity
January 10,2007 | AST Sampling/Cleaning No on Site activity. CRA continues discussion with

Removal Veolia regarding the disposal of drums of tank 3
contents. CRA submitted a Waste profile for the
tank 3 material to Veolia for review

Drum No on Site activity. CRA continues discussion with

Characterization/Disposal WM regarding the disposal of drums of
non-hazardous materials from the Site at the Milam
landfill facility.

Piping Draining/Disconnection | No activity. To date roughly 3,920" of piping have
been removed and shipped offsite

Process Equipment No activity. The removal of process equipment

Decommissioning from the Site was completed on March 14, 2006

Soil Sampling/Excavation No on Site activity. CRA continues its attempts to
obtain analytical results from EQ for the December
19, 2006, soil sampling event (post-treated chemical
oxidation soils)

Miscellaneous CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils

January 11,2007 | Mobilization Activities No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off site on February 8, 2006

AST Sampling/Cleaning No on Site activity. CRA continues discussion with

Removal Veolia regarding the disposal of drums of tank 3
contents

Drum No on Site activity. CRA continues discussion with

WM regarding the disposal of drums of
non-hazardous materials from the Site at the Milam
landfill facility

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006
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Date Tasks

Activity

January 11,2007 | Soil Sampling/Excavation

No on Site activity. CRA continues its attempts to
obtain analytical results from EQ for the December
19, 2006, soil sampling event (post-treated chemical
oxidation soils). EQ provided CRA with a partial
analytical report (batches 25 - 28) from the
December 19, 2006, sample event. EQ also informs
CRA that the samples were being reanalyzed to
determine if the materials could qualify for disposal
under Land Disposal Restrictions (LDR) alternate
evaluation/acceptance criteria

Miscellaneous

CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils

January 12,2007 | Mobilization Activities

No activity.

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off site on February 8, 2006

Characterization/Disposal

AST Sampling/Cleaning No on Site activity. CRA continues discussion with

Removal Veolia regarding the disposal of drums of tank 3
contents

Drum No on Site activity. CRA continues discussion with

WM regarding the disposal of drums of
non-hazardous materials from the Site at the Milam
landfill facility

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No on Site activity. CRA was informed by EQ that
four (4) of the 11 batches of treated soils were
deemed unacceptable for disposal based on the
TCLP results and “10 x rule” evaluation, and that
those unacceptable batches would need to be
re-sampled to determine waste acceptability. The
re-sample date chosen was January 17, 2007

Miscellaneous

CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9933 or 708-203-8672), Marcia Sivek (773-380-9933 or 312-402-1776) or Phil Harvey (773-380-9933)

for clarification.
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APPENDIX D

WEEKLY SUMMARY OF SITE ACTIVITIES FOR JANUARY 15 - 19, 2007



8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
Telephone: (773) 380-9933  Fax: (773) 380-6421
www.CRAworld.com

CONESTOGA-ROVERS
& ASSOCIATES

RIA

MEMORANDUM

To: RRG/Clayton Chemical Site Technical Committee REF.NO.:  042192-03
FrROM: Garth Daley/ko/71 DATE: January 31, 2007
C.C. Sharon Newlon

P. Harvey

R. Shepherd

B. Schloessler

M. Sivek
RE: Weekly Summary Of Site Activities For January 15 - 19, 2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the fifty-ninth week (the period January 15 through January 19, 2007) is presented below.

Date Tasks

Activity

January 15,2007 | Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off site on February 8, 2006

AST Sampling/Cleaning No on Site activity. CRA continues discussion with

Removal Veolia regarding the disposal of drums of tank 3
contents

Drum No on Site activity. CRA continues discussion with

Waste Management (WM) regarding the disposal of
drums of non-hazardous materials from the Site at
the Milam landfill facility

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER

REGISTERED COMPANY FOR

ISO 9001

ENGINEERING DESIGN




CRA MEMORANDUM

Page 2

Date

Tasks

Activity

January 15, 2007

Soil Sampling/Excavation

CRA received the complete analytical results for the
December 19, 2006 samples collected by EQ. The
final laboratory analytical data for batches 22-32
was sent to CRA via e-mail. Seven of the 11 batch
samples had TCLP Tetrachloroethene (PCE) above
the hazardous waste standard, and, as such, were
unacceptable for disposal at the EQ Wayne facility.
EQ subsequently evaluated the soils in accordance
with the Land Disposal Restriction (LDR)
Alternative Soil Treatment Standards compliance
criteria involving the universal treatment standards
(UTS), or the “10 x UTS” criteria (10 times rule).
CRA was also provided with copies of these
analytical results via e-mail. Using the “10 times
rule” criteria, EQ determined that samples 24R2,
30R2, 31R2 and 32R2 were still unacceptable for
disposal and suggested that those batch soils be
re-sampled. CRA and EQ confirmed the re-sample
date and discussed the sampling protocol to be
followed

Miscellaneous

CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils

January 16, 2007

Mobilization Activities

No activity

Project Coordination

No on Site activity. CRA contacted START Bob Hill
to inform him of sampling activities planned for
January 17, 2007

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off site on February 8, 2006

AST Sampling/Cleaning No on Site activity. CRA continues discussion with

Removal Veolia regarding the disposal of drums of tank 3
contents

Drum No on Site activity. CRA continues discussion with

Characterization/Disposal

WM regarding the disposal of drums of
non-hazardous materials from the Site at the Milam
landfill facility

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity
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Date Tasks Activity
January 16,2007 | Miscellaneous CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils
January 17,2007 | Mobilization Activities CRA and Resolution Partners (RP) mobilized on site
for soil sampling activities
Project Coordination No on Site activity
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off site on February 8, 2006
AST Sampling/Cleaning No on Site activity. CRA continues discussion with
Removal Veolia regarding the disposal of drums of tank 3
contents
Drum No on Site activity. CRA continues discussion with
Characterization/Disposal WM regarding the disposal of drums of
non-hazardous materials from the Site at the Milam
landfill facility
Piping Draining/Disconnection | No activity. To date roughly 3,920" of piping have
been removed and shipped offsite
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation RP collected 4-aliquot composite samples from
batches 22 - 32 (Stockpile #4/4B) for a total of 11
composite samples
Miscellaneous CRA collected an 8-aliquot composite sample from
the EZ 4 Loading Dock soils for waste profiling
analysis for disposal at Veolia’s Port Arthur, TX
facility
January 18,2007 | Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled on
Site activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off site on February 8, 2006
AST Sampling/Cleaning No on Site activity. CRA continues discussion with
Removal Veolia regarding the disposal of drums of tank 3
contents
Drum No on Site activity. CRA continues discussion with
Characterization/Disposal WM regarding the disposal of drums of
non-hazardous materials from the Site at the Milam
landfill facility
Piping Draining/Disconnection | No activity. To date roughly 3,920" of piping have
been removed and shipped off site
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Date Tasks Activity
January 18,2007 | Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No on Site activity. The 11 soil samples collected on
January 17, 2006 were used to create three (3)
composite samples (composite sample # 8 from
batches 22, 24 and 26, composite sample # 9 from
batches 23, 25, 29 and 30, and composite sample #
10 from batches 27, 28, 31 and 32), then shipped to
the EQ Wayne laboratory for TCLP analysis
Miscellaneous CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils
January 19,2007 | Mobilization Activities No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off site on February 8, 2006

AST Sampling/Cleaning No on Site activity. CRA continues discussion with

Removal Veolia regarding the disposal of drums of tank 3
contents

Drum No on Site activity. CRA continues discussion with

WM regarding the disposal of drums of
non-hazardous materials from the Site at the Milam
landfill facility

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off site

Process Equipment

No activity. The removal of process equipment

Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No on Site activity
Miscellaneous CRA continues discussions with Veolia regarding

the removal and disposal of the EZ 4 Loading Dock
soils

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9933 or 708-203-8672), Marcia Sivek (773-380-9933 or 312-402-1776) or Phil Harvey (773-380-9933)

for clarification.

Attachment




EZ1

0 20 60ft

figure 1

SITE WORKZONE LAYOUT MAP
RRG CLAYTON CHEMICAL
Sauget, Minois

42192-00(SOURCEYGN-CO008 MAR 27/2006



APPENDIX E

WEEKLY SUMMARY OF SITE ACTIVITIES FOR JANUARY 22 - 26, 2007



8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
Telephone: (773) 380-9933  Fax: (773) 380-6421
www.CRAworld.com

CONESTOGA-ROVERS
& ASSOCIATES

RIA

MEMORANDUM

To: RRG/Clayton Chemical Site Technical Committee REF.NO.:  042192-03
FrROM: Garth Daley/ko/72 DATE: January 31, 2007
C.C. Sharon Newlon

P. Harvey

R. Shepherd

B. Schloessler

M. Sivek
RE: Weekly Summary Of Site Activities For January 22 - 26, 2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the sixtieth week (the period January 22 through January 26, 2007) is presented below.

Date Tasks

Activity

January 22,2007 | Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off site on February 8, 2006

Characterization/Disposal

AST Sampling/Cleaning No on Site activity. CRA continues discussion with

Removal Veolia regarding the disposal of drums of tank 3
contents

Drum No on Site activity. CRA continues discussion with

Waste Management (WM) regarding the disposal of
drums of non-hazardous materials from the Site at
the Milam landfill facility

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER

REGISTERED COMPANY FOR

ISO 9001

ENGINEERING DESIGN
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Date Tasks Activity
January 22,2007 | Miscellaneous CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils
January 23,2007 | Mobilization Activities No activity
Project Coordination No on Site activity. CRA informed START Bob Hill
that CRA and Brandenburg Industrial Service
Company (BISCo) are tentatively planning to
re-mobilize to the Site the week of January 29, 2007
Site Preparation No on Site activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off site on February 8, 2006
AST Sampling/Cleaning No on Site activity. CRA continues discussion with
Removal Veolia regarding the disposal of drums of tank 3
contents
Drum No on Site activity. CRA continues discussion with
Characterization/Disposal WM regarding the disposal of drums of
non-hazardous materials from the Site at the Milam
landfill facility
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped off site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity
Miscellaneous CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils
January 24,2007 | Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled on
Site activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off site on February 8, 2006
AST Sampling/Cleaning No on Site activity. CRA continues discussion with
Removal Veolia regarding the disposal of drums of tank 3
contents
Drum No on Site activity. CRA continues discussion with
Characterization/Disposal WM regarding the disposal of drums of
non-hazardous materials from the Site at the Milam
landfill facility. WM informs CRA that additional
analytical data will be needed for waste approval
process to be completed
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Date Tasks Activity
January 24,2007 | Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped offsite
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity
Miscellaneous CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils
January 25,2007 | Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled on
Site activities. CRA contacted Tim Fischer, the
Remedjial Project manager (RPM) for the Sauget
Area 2 Site, and requested a copy of the
groundwater data from July 2006 sampling event.
RPM Fischer said that a CD-ROM containing the
data would be sent
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off site on February 8, 2006
AST Sampling/Cleaning No on Site activity. CRA continues discussion with
Removal Veolia regarding the disposal of drums of tank 3
contents
Drum No on Site activity. CRA continues discussion with
Characterization/Disposal WM regarding the disposal of drums of
non-hazardous materials from the Site at the Milam
landfill facility
Piping Draining/Disconnection | No activity. To date roughly 3,920" of piping have
been removed and shipped off site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity
Miscellaneous CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils
January 26,2007 | Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled on
Site activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off site on February 8, 2006
AST Sampling/Cleaning No on Site activity. CRA continues discussion with
Removal Veolia regarding the disposal of drums of tank 3
contents
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Date Tasks

Activity

January 26,2007 | Drum

Characterization/Disposal

No on Site activity. CRA continues discussion with
WM regarding the disposal of drums of
non-hazardous materials from the Site at the Milam
landfill facility. CRA also contacts Veolia regarding
the possible disposal options for the non-hazardous
drummed waste at the Site

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No on Site activity. CRA received the analytical
data from the soil samples collected on January 19,
2007. All samples had volatile organic compounds
(VOCs) below the hazardous waste standards. EQ
is working on disposal approvals with their Wayne
facility. EQ is projecting approval by January 31,
2007

Miscellaneous

CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9933 or 708-203-8672), Marcia Sivek (773-380-9933 or 312-402-1776) or Phil Harvey (773-380-9933)

for clarification.

Attachment
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APPENDIX F

ANALYTICAL DATA — EZ 4 LOADING DOCK SOIL
(DECEMBER 20, 2006 SAMPLE)



5445 HORSESHOE LAKE ROAD

TEKLAB, INC: COLLINSVILLE, ILLINCIS 62234

TEL: 618-344-1004
FAX: 618-344-1005

ENVIRONMENTAL TESTING LABORATORY

December 27, 2006

Mike Voigt
Brandenburg

2625 S. Loomis St.
Chicago, IL 60608
TEL: (312)287-8638 L . ’
FAX: (312)326-5055 NELAP Accredited #100226

RE: Sauget OrderNo. 06120603

Dear Mike Voigt:

TEKLAB, INC received 1 sample on 12/20/2006 3:50:00 PM for the analysis presented in the
following report. A list of report contents can be found on the following page.

Samples are analyzed on an as received basis unless otherwise requested and documented. The
sample results contained in this report relate only to the requested analytes of interest as
directed on the chain of custody. IL ELAP and NELAP accredited fields of testing are
indicated by the letters NELAP under the Certification column.

All quality control criteria applicable to the test methods employed for this project have been
satisfactorily met and are in accordance with NELAP except where noted. The following
report shall not be reproduced, except in full, without the written approval of Teklab, Inc.

If you have any questions regarding these tests results, please feel free to call.

Sincerely,

Qs A Rl

Heather A. Bamnes
Project Manager

(618)344-1004 ex.20

L ELAP and NELAP Accredited - Accreditation #100226 . IDPH Registry #17584 Puage I of 4



TEKLAB, INC.

5445 HORSESHOE LAKE ROAD
COLLINSVILLE, ILLINOIS 82234

ENVIRONMENTAL TESTING LABORATORY

Client: Brandenburg
Project: Sauget
LabOrder: 06120603

Report Date: December 27, 2006

TEL: 618-344-1004
FAX: 618-344-1005

REPORT CONTENTS

This reporting package includes the following:

Analysis Results (thisdocument ) . ............... 4
ChainofCustody ... ............. 1
Sample Receipt Checklist . .. ............. 1
Associated Information . . .............. NA
Sample Summary . ............... NA
DatesReport . ............... NA
QCReport................ NA
Sub Contracted Lab Report . .. ............. NA
MDLReport................ NA

pages
pages
pages
pages
pages
pages
pages
pages

pages
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5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE, ILLINOIS 62234

TEL: 618-344-1004
FAX: 618-344-1005

ENVIRONMENTAL TESTING LABORATORY

Client: Brandenburg CASE NARRATIVE
Project: Sauget
LabOrder: 06120603
Report Date: December 27, 2006 Cooler Receipt Temp 4.8 °C
Qualifiers
DF - Dilution Factor B - Analyte detected in the associated Method Blank E - Value above quantitation range
RL - Reporting Limit J - Analyte detected below reporting limits H - Holding time exceeded
ND - Not Detected at the Reporting Limit R - RPD outside accepted recovery limits D - Diluted out of sample
Surr - Surrogate Standard added by lab S - Spike Recovery outside accepted recovery limits MI - Matrix interference
TNTC - Too numerous to count X - Value exceeds Maximum Contaminant Level DNI Did Not Ignite

IDPH - lllinois Department of Public Health NELAP - IL ELAP and NELAP Accredited Field of Testing

L ELAP and NELAP Accredited - Accreditation #100226 . I1DPH Registry #17584 Puge 3 of 4



TEKLAB, INC.

5445 HORSESHOE LAKE ROAD
COLLINSVILLE, ILLINOIS 82234

ENVIRONMENTAL TESTING LABORATORY

TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Brandenburg Client Project:  Sauget
WorkOrder: 06120603 Client Sample ID: S-122016-GD-031
Lab ID: 06120603-001 Collection Date:  12/20/2006 2:10:00 PM
Report Date: 27-Dec-06 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst
ASTM D92

Ignitability, Open Cup

60

<60 °F 1 12/26/2006

AET

Sample Narrative

iL ELAP and NELAP Accredited - Accreditation #100226

IDPH Registry #17584

Page 4 of 4



APPENDIX G

ANALYTICAL DATA —POST-TREATED SOILS
(DECEMBER 19, 2006 SAMPLES)



SAMPLE RESULTS REPORT Environmental Quality Company
49350 North 1-94 Service Drive
Report Date : 1/3/2007 Belleville, MI 48111

EQIS - PMG Sample ID: AA41812

Transportation & Site Services Tracking Number: 214569
2701 N. 1-94 Service Drive
Ypsilanti, MI 48198

LOREDO Waste Name: 22R2

TCLP ZHE CONSTITUENTS

I T A T

Generator:  Sauget

ey

[,4-DICHLORBENZENE 0.28 mg/L 0.1 12/29/2006

MEK Less Than mg/L. 0.1 12/29/2006
CHLOROFORM Less Than mg/L 0.1 12/29/2006
BENZENE Less Than mg/L 0.1 12/29/2006
CARBON TETRACHLORIDE Less Than mg/L. 0.1 12/29/2006
1,2-DICHLOROETHANE Less Than mg/L 0.1 12/29/2006
[,1-DICHLOROETHYLENE Less Than mg/L 02 12/2%/2006
VINYL CHLORIDE Less Than mg/l, 0.1 12/29/2006
TRICHLOROETHYLENE 013 mg/L 0.0 12/29/2006
TETRACHLOROETHYLENE 0.97 mg/L 0.05 12/29/2006
CHLOROBENZENE 0.17 mg/L 0.05 12/2972006

Total Manganese

¢ Lo

Total Manganese 16000 mg/Kg 2.4 01/03/2007

Validated By:

Andrea Schultz E

Laboratory Supervisor

Papa 1 nf 1



SAMPLE RESULTS REPORT Environmental Quality Company
49350 North 1-94 Service Drive

EQIS - PMG Sample ID:  AA41813
Transportation & Site Services Tracking Number: 214570
2701 N. I-94 Service Drive G tor: S
Ypsilanti, MI 48198 encrater:  Sauget
LOREDO Waste Name: 23R2

TCLP ZHE CONSTITUENTS

1,4-DICHLORBENZENE 0.21 mg/L 0.1 12/29/2006

MEK Less Than mg/L 0.1 12/29/2006
CHLOROFORM Less Than mg/L. 0.1 12/29/2006
BENZENE Less Than mg/L 0.1 12/29/2006
CARBON TETRACHLORIDE Less Than mg/L a1 12/29/2006
[,2-DICHLOROETHANE Less Than mg/L 0.1 12/29/2006
1,1-DICHLOROETHYLENE Less Than mg/L 0.2 12/29/2006
VINYL CHLORIDE Less Than mg/L 0.1 12/29/2006
TRICHLOROETHYLENE 0.15 mg/L 0.09 12/25/2006
TETRACHLOROETHYLENE 0.85 mg/L 0.05 12/29/2006
CHLOROBENZENE 0.14 mg/L 0.05 12/29/2006

Total Manganese

£

Total Manganese 18000 mg/Kg 24 (1/03/2007

Validated By:

Andrea Sch :

ultz
Laboratory Supervisor

Pace 1 af 1
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SAMPLE RESULTS REPORT Environmental Quality Company
49350 North 1-94 Service Drive
Report Date :  1/4/2007 Belleville, MI 48111

EQIS - PMG Sample ID: AA41814
Transportation & Site Services Tracking Number: 214571
2701 N, 1-94 Service Drive G tor: S
Ypsilanti, MT 48198 encrator:  Sauget
LOREDO Waste Name: 24R2

TCLP ZHE CONSTITUENTS

L

1,4-DICHLORBENZE

P, R, . : i <

NE 0.30 mg/L 0.1 12/29/2006

MEK Less Than mg/L 0.1 12/29/2006
CHLOROFORM Less Than mg/L 0.1 12/29/2006
BENZENE Less Than mg/L 0.1 12/29/2006
CARBON TETRACHLORIDE Less Than mg/L 0.1 12/29/2006
1,2-DICHLOROETHANE Less Than mg/L 0.1 12/29/2006
1,1-DICHLOROETHYLENE Less Than mg/l 0.2 12/29/2006
VINYL CHLORIDE Less Than mg/L 1 12/29/2006
TRICHLOROETHYLENE 0.24 mg/L 0.09 12/29/2006
TETRACHLOROETHYLENE 1.2 mg/L 0.05 12/29/2006
CHLOROBENZENE 0.25 mg/L 0.05 12/29/2006

Total Manganese

Total Manganese 12000 mg/Kg 2.0 01/04/2007

Yalidated By:

Andrea Schultz :

Laboratory Supervisor

Paoe | af i



M

SAMPLE RESULTS REPORT Environmental Quality Company
49350 North 1-94 Service Drive
Report Date : 1/3/2007 Belleville, MI 48111

EQIS - PMG Sample ID: AA41815

Transportation & Site Services Tracking Number: 214572

2761 N. 1-94 Service Drive G tor: S

Ypsilanti, MI 48198 enerator:  Sauget

LOREDO Waste Name: 25R2
TCLP ZHE CONSTITUENTS

e PR M 4

1,4-DICHLORBENZENE 0.12 mg/L 0.1 01/02/2007

MEK Less Than mg/L 0.1 01/02/2067
CHLOROFORM Less Than mg/L 0.1 01/02/2007
BENZENE Less Than mg/L 0.1 01/02/2007
CARBON TETRACHLORIDE Less Than mg/L 1 01/02/2007
1,2-DICHLORQETHANE Less Than mg/L 0.1 01/02/2007
1,1-DICHLORQETHYLENE Less Than mg/L 0.2 01/02/2067
VINYL CHLORIDE Less Than mg/L 0.1 01/02/2007
TRICHLOROETHYLENE Less Than mg/L. 0.09 01/02/2007
TETRACHLOROETHYLENE 0.068 mg/L. 0.05 01/02/2007
CHLOROBENZENE Less Than mg/L 0.05 01/02/2007

Total Manganese

Validated By:

Andrea Schultz :

Laboratory Supervisor

Page 1 of 1
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SAMPLE RESULTS REPORT Environmental Quality Company
49350 North 1-94 Service Drive
Report Date : 1/3/2007 Belleville, MI 48111

EQIS - PMG Sample ID: AAd1816
Transportation & Site Services Tracking Number: 214573
2701 N. 1-94 Service Drive G tor: S ¢
Ypsilanti, MI 48198 encrator:  Sauge
LOREDO Waste Name: 26R2

TCLP ZHE CONSTITUENTS

T

1,4-DICHLORBENZENE 0.2t mg/L 0.1 01/02/2007
MEK Less Than mg/L 0.1 01/02/2007
CHLOROFORM Less Than mg/L 0.1 01/02/2007
BENZENE Less Than mg/L (.1 01/02/2007
CARBON TETRACHLORIDE Less Than mg/L 0.1 01/0272007
1,2-DICHLOROETHANE Less Than mg/L 0.1 01/02/2007
1,1-DICHLOROETHYLENE Less Than mg/L 02 01/02/2007
VINYL CHLORIDE Less Than mg/L 0.1 01/62/2007
TRICHLOROETHYLENE Less Than mg/L 0.09 01/02/2007
TETRACHLOROETHYLENE 0.25 mg/L 0.05 01/02/2007
CHLOROBENZENE Less Than mg/L 0.05 01/02/2007

Total Manganese

el

g o AT

Total Manganese 16000 mg/Kg 2.4 01/03/2007

Validated By:

Andrea Schultz :

Laboratory Supervisor

b W

Page { of 1
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SAMPLE RESULTS REPORT Environmental Quality Company
49350 North [-94 Service Drive
Report Date : 1/3/2007 Belleville, MI 48111

EQIS - PMG Sample ID: AA41817
Transportation & Site Services Tracking Number: 214574
2701 N. 1-94 Service Drive G tor:  Sauget
Ypsilanti, MI 48198 cnerator:  Sauge
LOREDO Waste Name: 27R2

TCLP ZHE CONSTITUENTS

o —

1,4-DICHLORBENZENE 0.13 mg/L 0.1 01/02/2007

MEK Less Than mg/L 0.1 01/02/2007
CHLOROFORM Less Than mg/L 0.1 01/02/2007
BENZENE Less Than mg/L, 0.1 01/62/2007
CARBON TETRACHLORIDE Less Than mg/L 0.1 01/02/2007
1,2-DICHLOROETHANE Less Than mg/L 0.1 01/02/2007
1,1-DICHLOROQETHYLENE Less Than mg/L 0.2 01/02/2007
VINYL CHLORIDE Less Than mg/L 0.1 01/02/2007
TRICHLOROETHYLENE Less Than mg/L 0.09 01/02/2007
TETRACHLOROETHYLENE 0.1 mg/L 0.05 01/02/2007
CHLORQOBENZENE Less Than mg/L 0.05 01/62/2007

Total Manganese

Total Manganese 16000 mg/Kg' 2.4 01/03/2007

Validated By:

Andrea Schultz :

Laboratory Supervisor

o W

Pagce 1 of 1
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SAMPLE RESULTS REPORT Environmental Quality Company
49350 North I1-94 Service Drive
Report Date : 1/3/2007 Belleville, M 48111

EQIS - PMG Sample ID: AA41818

Transportation & Site Services Tracking Number: 214575

2701 N. 1-94 Service Drive G tor: S [

Ypsilanti, MI 48198 enerator: auge

LOREDO Waste Name: 28R2
TCLP ZHE CONSTITUENTS

[,4-DICHLORBENZENE 0.10 mg/L 0.1 01/02/2007

MEK Less Than mg/L 0.1 01/02/2007
CHLOROFORM Less Than mg/L 0.1 01/02/2007
BENZENE Less Than mg/L 0.1 01/402/2007
CARBON TETRACHLORIDE Less Than mg/L 0.1 01/02/2007
1,2-DICHLOROETHANE Less Than mg/L 0.1 01/02/2007
1,1-DICHLOROETHYLENE Less Than mg/L 0.2 01/02/2007
VINYL CHLORIDE Less Than mg/L 0.1 01/02/2007
TRICHLORCETHYLENE Less Than mg/L 0.09 01/02/2007
TETRACHLOROETHYLENE 0.056 mg/L 0.05 01/02/2007
CHLOROBENZENE Less Than mg/L 0.05 01/02/2007

Total Manganese

o Pt o

Total Manganese 15000 mg/Kg 24 01/03/2007

Validated By:

Andrea Schultz : kv M

Laboratory Supervisor ‘

Page 1 of' 1



SAMPLE RESULTS REPORT Environmental Quality Company
49350 North 1-94 Service Drive
Report Date :  1/4/2007 Belleville, M1 48111

EQIS - PG Sample ID: AA41819

Transportation & Site Services Tracking Number: 214576
2701 N. I-94 Service Drive
Ypsilanti, MI 48198

LOREDO Waste Name: 29R2

Generator:  Sauget

TCLP ZHE CONSTITUENTS

1,4-DICHLORBENZENE .51 mg/L. 0.10 01/04/2007
MEK Less Than mg/L 0.10 01/04/2007
CHL.OROFORM Less Than mg/L 0.10 01/04/2007
BENZENE Less Than mg/L 0.10 01/04/2007
CARBON TETRACHLORIDE . Less Than mg/L. 0.10 01/04/2007
1,2-DICHLOROETHANE Less Than mg/L 010 41/04/2007
1,1-DICHLORQOETHYLENE Less Than mg/L. 0.20 01/04/2007
VINYL CHLORIDE Less Than mg/L, 0.10 01/04/2007
TRICHLOROQETHYLENE 0.47 mg/L .09 01/04/2007
TETRACHLOROETHYLENE 1.9 mg/L 0.05 01/04/2007
CHLOROBENZENE 0.46 mg/L. 0.05 01/04/2007

Total Manganese

Total Manganese 21000 me/Kg 24 01/04/2067

Validated By:

Andrea Schultz :

Laboratory Supervisor

Pape 1 of 1
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SAMPLE RESULTS REPORT Environmental Quality Company
49350 North 1-94 Service Drive
Report Date :  1/4/2007 Belleville, MI 48111

EQIS - PMG Sample ID: AA41820

Transportation & Site Services Tracking Number: 214577

2701 N. I-94 Service Drive G tor: S

Ypsilanti, MI 48198 ¢nerator:  Sauget

LOREDO Waste Name: 30R2
TCLP ZHE CONSTITUENTS

i g e

A AT i an

1,4-DICHLORBENZENE 0.42 mg/L 0.10 01/04/2007

MEK Less Than mg/L 0.10 01/04/2007
CHLOROFORM Less Than mg/L 0.10 01/04/2007
BENZENE Less Than mg/L 0.10 01/04/2007
CARBON TETRACHLORIDE Less Than mg/L. 0.10 01/04/2007
1,2-DICHLOROETHANE Less Than mg/L. 0.10 01/04/2007
1,1-DICHLOROETHYLENE Less Than mg/L 0.20 01/04/2007
VINYL CHLORIDE Less Than mg/L 0.10 01/04/2007
TRICHLORQETHYLENE 0.33 mg/L 0.09 01/04/2007
TETRACHLOROETHYLENE 1.6 mg/L 0.05 01/04/2007
CHLOROBENZENE 0.35 mg/L 0.05 01/04/2007

Total Manganese

Total Manganese 18000 mg/Kg 2.0 01/04/2007

Validated By:

Andrea Schultz :

Laboratory Supervisor

Pare 1 of 1



SAMPLE RESULTS REPORT

Report Date : 1/4/2007

—M

Environmental Quality Company
49350 North 1-94 Service Drive
Belleville, MI 48111

EQIS -PMG Sample ID: AA41821

Transportation & Site Services Tracking Number: 214578

2701 N. I-94 Service Drive Generator: S .

Ypsilanti, MI 48198 enerator:  Sauge

LOREDO Waste Name: 31R2
TCLP ZHE CONSTITUENTS

)

1,4-DICHLORBENZENE 0.35

MEK Less Than
CHLOROFORM Less Than
BENZENE Less Than
CARBON TETRACHLORIDE Less Than
1,2-DICHLOROETHANE Less Than
1,1-DICHLORQETHYLENE Less Than
VINYL CHLORIDE Less Than
TRICHLOROETHYLENE 0.26

TETRACHLORCETHYLENE 1.4

CHLOROBENZENE 0.30

Total Manganese

Total Manganese 18000

AT

mg/L 0.10 01/04/2007
mg/L 0.10 01/04/2007

mg/L 0.10  01/04/2007
mg/L 0.10  01/04/2007
mg/L. 0.10  01/04/2007
mg/L 0.10  01/04/2007
mg/L, 020  01/04/2007
mg/L 0.10  01/04/2007
mg/L 0.09  01/04/2007
mg/L 0.05  01/04/2007
mg/L 0.05  01/04/2007

mg/Kg 20 01/04/2007

Validated By:

Andrea Schultz :

Laboratory Supervisor

Pace 1 af 1
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SAMPLE RESULTS REPORT Environmental Quality Company
49350 North I-94 Service Drive
Report Date : 1/4/2007 Beileville, M1 48111

EQIS - PMG Sample ID: AA41822
Transportation & Site Services Tracking Number: 214579
2701 N. I-94 Service Drive
Ypsilanti, MI 48198
LOREDO Waste Name: 32R2

Generator:  Sauget

TCLP ZHE CONSTITUENTS

1,4-DICHLORBENZENE 0.44 mg/L 0.10 01/04/2007
MEK . Less Than mg/L 0.10 01/04/2007
CHLOROFORM Less Than mg/L 0.10 01/064/2007
BENZENE Less Than mg/L 0.10 01/04/2007
CARBON TETRACHLORIDE Less Than mg/L 0.10 01/04/2007
1,2-DICHLOROETHANE 0.18 mg/L .10 01/04/2007
1,1-DICHLOROETHYLENE Less Than mg/l. 0.20 01/04/2007
VINYL CHLORIDE Less Than mg/L 0.10 01/04/2007
TRICHLOROETHYLENE 0.64 mg/L 0.09 01/04/2007
TETRACHLOROETHYLENE 2.1 mg/L 0.05 01/04/2007
CHLOROQBENZENE 0.53 mg/L 0.05 01/64/2007

Total Manganese

Total Manganese 18000 mg/Kg 2.0 01/04/2007

Validated By:

Andrea Schultz :

Laboratory Supervisor

Page 1 of |
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APPENDIX H

ANALYTICAL DATA —POST-TREATED SOILS
(DECEMBER 19, 2006 SAMPLES - TOTAL CONCENTRATIONS)



_M

SAMPLE RESULTS REPORT Environmental Quality Company
49350 North 1-94 Service Drive
Report Date : 1/10/2007 Belleville, M1 48111

EQIS - PMG Sample ID: AA41887

Transportation & Site Services Tracking Number: 214569
2701 N. I-94 Service Drive G tor: S ;
Ypsilanti, MI 48198 enerator:  Sauge

Waste Name: 22R2

LOREDO
PCB SCAN
TOTAL PCBs 50 PPM 5 01/09/2007
TOTAL ZHE SCAN

AnalyteNaine . [T
1, 4-Dichlorobenzene 29 mg/Kg 6.0 01/09/2007
Methyl ethyl ketone Less Than mg/Kg 36 01/9/2007
Chloroform Less Than mg/Kg 6.0 01/09/2007
Benzene Less Than mg/Kg 10 01/0%/2007
Carbon Tetrachloride Less Than mg/Kg 6.0 01/09/2007
1,2-Dichloroethane Less Than mg/Kg 6.0 01/09/2007
I, 1-Dichloroethylene Less Than mg/Kg 6.0 017092007
Vinyl Chloride Less Than mg/Kg 6.0 417092607
Trichlorogthylene Less Than mg/Kg 6.0 01/09/2007
Tetrachloroethylene 35 mg/Kg 6.0 01/09/2007
Chlorobenzene l.ess Than mg/Kg 6.0 01/09/2007
Validated By:
Andrea Schultz :

Laboratory Supervisor

Page 1 of |



M

SAMPLE RESULTS REPORT Environmental Quality Company
49350 North [-94 Service Drive
Report Date : 1/10/2007 Belleville, M1 48111
S REPORT e
EQIS - PMG Sample ID: AA41888
Transportation & Site Services Tracking Number: 214570
2701 N. I-94 Service Drive G tor: S
Ypsilanti, MI 48198 enerator:  Sauget
LOREDO Waste Name: 23R2

. AnalyteName s

TOTAL PCBs 34 PPM 5 01/08/2007
TOTAL ZHE SCAN

Analyte Name . -
1,4-Dichlorobenzene 10 mg/Kg 6.0 01/05/2007
Methyl ethyl ketone Less Than mg/Kg 36 01/09/2007
Chloroform Less Than mg/Kg 6.0 01/09/2007
Benzene Less Than mg/Kg 10 01/09/2007
Carbon Tetrachiaride Less Than mg/Kg 6.0 01/05/2007
1,2-Dichloroethane Less Than mg/Kg 6.0 01/09/2007
1,1-Dichlorocthylene Less Than mg/Kg 6.0 01/09/2007
Vinyl Chloride Less Than mg/Kg 6.0 01/09/2007
Trichloroethylene Less Than mg/Kg 6.0 (1/05/2007
Tetrachlorocthylene 13 mg/Kg 6.0 01/09/2007
Chlorobenzene Less Than mg/Kg 6.0 01/09/2007
Validated By:
Andrea Schultz :

Laboratory Supervisor

Pace 1 of 1



SAMPLE RESULTS REPORT Environmental Quality Company

49350 North 1-94 Service Drive

Report Date: 1/10/2007 Belleville, MI 48111
| REPORTTO.

EQIS - PMG Sample ID: AA41889

Transportation & Site Services Tracking Number: 214571

2701 N. I-94 Service Drive

Ypsilanti, MI 48198 Generator:  Sauget

Waste Name: 24R2

LOREDO
PCB SCAN

Analyte Name - \

TOTAL #CBs 43 PPM 5 01/0%/2007
TOTAL ZHE SCAN

AnalyteName - | ] _
1.4-Dichlorobenzene 29 mg/Kg 6.0 01/10/2007
Methyl ethyl ketone Less Than mg/Kg 36 01/10/2007
Chloroform Less Than mg/Kg 6.0 01/10/2007
Benzeng Less Than mg/Kg 10 01/10/2007
Carbon Tetrachloride Less Than mg/Kg 6.0 01/10/2007
1,2-Dichlorogthane Less Than mg/Kg 6.0 01/10/2007
1,1-Dichloroethylene Eess Than mg/Kg 6.0 01/10/2007
Vinyl Chloride Less Than mg/Kg 6.0 01/16/2007
Trichloroethylene 13 mg/Kg 6.0 01/10/2607
Tetrachloroethylene 89 mgKg 6.0 01/16:2007
Chlorobenzene 11 mg/Kg 6.0 01/10/2007
Validated By:

Andrea Schultz :
Laboratory Supervisor

Papge 1 of 1



M

SAMPLE RESULTS REPORT Environmental Quality Company
49350 North I-94 Service Drive

Report Date : 1/10/2007 Belleville, M1 48111

EQIS - PMG Sample ID: AA41890

Transportation & Site Services Tracking Number: 214576

2701 N. 1-94 Service Drive G tor: S

Ypsilanti, MI 48198 enerator:  Sauget

LOREDO Waste Name: 29R2

PCB SCAN

Analyte Name | . . e o alls

TOTAL PCBs Less Than PPM 5 01/09/2007
TOTAL ZHE SCAN

AnalyteName . -
1,4-Dichlorobenzeng 22 mg/Kg 6.0 04110/2007
Methy! ethyl ketone Less Than mg/Kg 3a 01/10/2007
Chloroform Less Than mg/Kg 6.0 01/10/2407
Benzene Less Than mg/Kg 10 01/10/2007
Carbon Tetrachloride Less Than mg/Kg 6.0 01/10/2007
t.2-Dichloroethane Less Than mg/Kg 6.0 01/10/2007
1. l-Dichloroethylene Less Than mg/Kg 6.0 01/10/2007
Vinyl Chloride Less Than mg/Kg 6.0 01/10/2007
Trichloreethylens Less Than mg/Kg 6.0 01/10/2007
Tetrachloroethylene 27 mg/Kg 6.0 01/10/2007
Chlorobenzene Less Than mg/Kg 6.0 01/10/2007
Validated By:

Andrea Schultz :

Laboratory Supervisor

Page 1 of 1



M

SAMPLE RESULTS REPORT Environmental Quality Company
49350 North I-94 Service Drive

Report Date : 1/10/2007 Belleville, MT 48111

EQIS - PMG Sample ID: AA41891

Transportation & Site Services Tracking Number: 214577

2701 N. 1-94 Service Drive G A

Ypsilanti, MI 48198 enerator:  Sauget

LLOREDO Waste Name: 30R2

PCB SCAN

I3 S

Analyte Name *

TOTAL PCBs Less Than PPM 5 01/09/2007
TOTAL ZHE SCAN

AnalyteName nits?
1.4-Dichlorobenzene 4% mg/Kg 6.0 01/10/2007
Methyl ethy] ketone Less Than me/Kg 36 01/10/2007
Chloroform Less Than mg/Kg 6.0 01/10/2007
Benzene Less Than mg/Kg 10 0171072007
Carben Tetrachloride Less Than mg/Kg 6.0 01/10/2007
1,2-Dichloroethane Less Than mg/Kg 6.0 01/10/2007
1,1-Dichlorogthylene Less Than mg/Kg 6.0 01072007
Vinyl Chloride Less Than mg/Kg 6.0 01/10/2007
Trichloroethylene 15 mg/Kg 6.0 01A10/2007
Tetrachloroethylene 120 mg/Kg 6.0 01/10/2007
Chlorobenzene 18 mg/Kg 6.0 01/10/2007
Validated By:
Andrea Schultz :

Lahoratory Supervisor

Page 1 of 1



—“

SAMPLE RESULTS REPORT Environmental Quality Company
49350 North 1-94 Service Drive

Report Date : 1/10/2007 Belleville, MI 48111

EQIS - PMG Sample ID: AA41892

Transportation & Site Services Tracking Number: 214578

2701 N. I-94 Service Drive G .

Ypsilanti, Ml 48198 enerator:  Sauget

LOREDO Waste Name: 31R2

PCB SCAN

= -4

Auslyte Name

TOTAL PCBs Less Than PPM 5 01/05/2007
TOTAL ZHE SCAN

‘Analyte Name _ )
1,4-Dichlorobenzene 42 mg/Kg 6.0 01/10/2007
Methyl ethyl ketone Less Than mg/Kg 36 01/10/2007
Chloroform Less Than mg/Kg 6.0 01/10.2007
Benzene Less Than mg/Kg 14 0110/2007
Carbon Tetrachloride Less Than mg/Kg 6.0 01/10/2607
1,2-Dichloroethane Less Than mg/Kg 6.0 01/10/2007
1. 1-Dichloroethylene Less Than mg/Kg 6.0 01/10/2007
Vinyl Chioride Less Than mg/Kg 6.0 01/10/2007
Trichloroethylene 63 mg/Kg 6.0 01/10/2007
Tetrachloroethylenc 89 mg/Kg 6.0 01/10/2007
Chlorobenzene &1 mg/Kg 6.0 01/10/2007
Yalidated By:
Andrea Schultz :

Labaratory Supervisor

Page t of |



SAMPLE RESULTS REPORT Environmental Quality Company
49350 North 1-94 Service Drive
Report Date: 1/10/2007 Belleville, ML 48111

;:. .fREPtﬁiﬁjxjﬁ?T 

EQIS - PMG Sample ID:  AA41893

Transportation & Site Services Tracking Number: 214579
270t N. I-94 Service Drive Ge tor: S i
Ypsilanti, MI 48198 nerator: - Sauge

Waste Name: 32R2

LOREDO
PCB SCAN

Analyfe Name Sl

TOTAL PCRs Less Than PPM 5 01/49/2007
TOTAL ZHE SCAN

Analyte Name - R
1.4-Dichlorobenzene 32 mg/Kg 6.0 01/10/2007
Methy! ethyl ketone Less Than mg/Kg 36 01/10/20Q7
Chloroform Less Than mg/Kg 6.0 01/10/2007
Benzene Less Than mg/Kg 10 01/10/2007
Carbon Tetrachloride Less Than mg/Kg 6.0 01/10/2007
1,2-Dichlorocthane Less Than mg/Kg 6.0 01/10/2007
1,1-Dichloroethylene Less Than mg/Kg 6.0 01/10/2007
Viny! Chloride Less Than mg/Kg 6.0 01/10/2007
Trichloroethylene 6.9 mg/Kg 6.0 01/10/2007
Tetrachloroethylene 70 mg/Kg 6.0 01/10:2007
Chlorobenzene 6.7 mg/Kg 6.0 01/10/2007
Validated By:

G i,

Andrea Schultz
Laboratory Supervisor

Pace 1 of |



APPENDIX I

ANALYTICAL DATA —POST-TREATED SOILS
(JANUARY 17, 2007 SAMPLES)



SAMPLE RESULTS REPORT Environmental Quality Company
49350 North 1-94 Service Drive

Report Date : 1/25/2007 Belleville, MI 48111

Sample ID: AA41990

EQIS - PMG
Transportation & Site Services Tracking Number: 214624 R
2701 N. 1-94 Service Drive
Ypsilanti, MI 48198

LOREDO Waste Name: COMPOSITE 8

Generator:  Sauget

TCLP ZHE CONSTITUENTS

1,4-DICHLORBENZENE 0.24 mg/L 0.10 01/25:2007

MEK Less Than mg/L 0.10 01/25/2007
CHLOROFORM Less Than mg/L .10 01/25/2007
BENZENE Less Than mg/L 0.10 01/25/2007
CARBON TETRACHLORIDE Less Than mg/L 0.10 01/25/2007
1,2-DICHLOROETHANE Less Than mg/L 0.t0 01/25/2007
[,1-DICHLOROETHYLENE Less Than mg/L. 0.20 01/25/2007
VINYL CHLORIDE Less Than mg/L 0.10 01/25/2007
TRICHLOROETHYLENE Less Than mg/L 0.09 01/25/2007
TETRACHLOROETHYLENE 0.44 mg/L 0.05 01/25/2007
CHLOROBENZENE 0.067 mg/L 0.05 01/25/2007
Validated By:

Andrea Schultz :
Laboratory Supervisor

Page [ of t



SAMPLE RESULTS REPORT Environmental Quality Company
49350 North 1-94 Service Drive

Report Date : 1/25/2007 Belleville, M1 48111

EQIS - PMG Sample ID:  AA41991

Transportation & Site Services Tracking Number: 214625 R
2701 N. 1-94 Service Drive
Ypsilanti, M1 48198

LOREDO

Generator; Sauget

Waste Name: COMPOSITE ¢
TCLP ZHE CONSTITUENTS

1,4-DICIHHLORBENZENE 0.16 mg/L 0.1¢ 01/2572007

MEK Less Than mg/L 0.10 01/25/2007
CHLOROFORM Less Than mg/L 0.10 01/25/2007
BENZENE Less Than mg/L 0.10 1/25/2007
CARBON TETRACHLORIDE Less Than mg/L .10 01/25/2007
1,2-DICHLOROETHANE Less Than mg/L 0.10 01/25/2007
1,1-DICHLOROETHYLENE Less Than mg/L 0.20 01/25/2007
VYINYL CHLORIDE Less Than mg/L 0.10 01/25/2007
TRICHLOROETHYLENE 0.16 mg/L 0.09 01/25/2007
TETRACHLOROETHYLENE 0.29 mg/L 0.05 01/2572007
CHLOROBENZENE Less Than mg/L 0.05 01/25/2007
Validated By:

Andrea Schultz E
Laboratory Supervisor

Page 1 of 1



SAMPLE RESULTS REPORT

Report Date : 1/25/2007

Environmental Quality Company
49350 North [-94 Service Drive
Belleville, M1 48111

EQIS - PMG Sample ID: AA41992

Transportation & Site Services Tracking Number: 214626 R

2701 N. I-94 Service Drive Generator:  Saupet

Ypsilanti, MI 48198 ' &

LOREDO Waste Name: COMPOSITE 10
TCLP ZHE CONSTITUENTS

AR, ot s T T T T A Y

I, 4-DICHLORBENZENE 0.15 mg/L 0.10 01/25/2007
MEK Less Than mg/L 0.1¢ 01/25/2007
CHLOROFORM Less Than mg/L 0.10 01/25/2007
BENZENE Less Than mg/L 0.10 01/25/2007
CARBON TETRACHLORIDE Less Than mg/L 0.10 01/25/2007
1.2-DICHLOROETHANE Less Than mg/L. 0.10 01/25/2007
1,1-DICHLOROETHYLENE Less Than mg/L 0.20 01/25/2007
VINYL CHLORIDE Less Than mg/L 0.10 0172572007
TRICHLOROETHYLENE Lé¢ss Than mg/L 0.09 01/25/2007
TETRACHLOROETHYLENE 0.31 mg/L 0.05 01/25/2007
CHLOROBENZENE Less Than mg/L 0.05 01/25/2007
Validated By:

Andrea Schultz :

Laberatory Supervisor
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